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INTRODUCTION 
 
This Near Term Stewardship Project consists of Project Baseline Summary (PBS) RL-SC01, Work 
Breakdown Structure (WBS) 3.5.1.5, Land Use and Real Estate.  There are two main activities, real estate 
management, and long-term stewardship. 
 
The real estate management activity supports Department of Energy - Richland Operations Office (RL) 
efforts to manage real property (land and facilities) at the Hanford Site.  FH provides assistance to RL in 
the entire range of real property activities including land use planning (for areas and specific parcels), 
management (including day-to-day implementation of the Comprehensive Land Use Plan), and disposal of 
real estate (land and facilities) or interests therein (including deeds, easements, licenses, permits, and 
outleases). 
 
The long-term stewardship activity supports RL efforts to implement a long-term stewardship program at 
the Hanford Site.  FH provides assistance to RL in planning and implementing site resource management 
and long-term stewardship activities including performing studies and analyses of long-term stewardship 
needs; preparing plans and manuals; and preparing site resource and area management plans.  This 
includes developing the strategies, legal documents, and technical specifications to transition the Hanford 
Site to post-cleanup resource/risk managers. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of September 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that RL-SC01 has no milestones 
in FY 2002. 
 

TOP 5 ACCOMPLISHMENTS FOR FY 2002 
 
Sitewide Institutional Controls Plan — FH transmitted the final 
version (approved by RL, EPA and WDOE) of the "Sitewide Institutional 
Controls Plan for Hanford CERCLA Response Actions" to RL.  The 
document was posted on the RL Administrative Record website because it 
is a TPA primary document.  The purpose of this plan is to describe the 
implementation and maintenance of institutional controls to provide for the 
protection of health and safety of the public and the environment from 
hazards during cleanup and residual hazards following cleanup.  
Institutional controls are administrative controls that prevent access to 
land, groundwater, surface water, and other areas that contain hazardous 
substances, pollutants, or contaminants above levels that would permit 
unlimited use or unrestricted exposure.  The plan is posted on the TPA 
announcements webpage at www.hanford.gov/tpa/announcements.htm. 
 
Energy Northwest Leases — There were two major activities completed 
in FY 2002 that dealt with Energy Northwest leased land near the Columbia Generating Station on the 
Hanford Site:  (1) RL entered into a lease with Composite Power Corporation, allowing them the 
opportunity to develop an industrial power park at the former WNP-1 and -4 sites at Hanford.   A 
radiological assessment of the land and facilities had to be performed prior to transfer.  FH completed 
this assessment by working with Energy Northwest and the Pacific Northwest National Laboratories 
(PNNL); (2) The Nuclear Regulatory Commission issued an order to all nuclear power facilities, including 
Energy Northwest's Columbia Generating Station on the Hanford Site, to immediately begin implementing 
federally mandated security upgrades.  One of the protective elements was the installation of an 
additional barrier to keep unauthorized vehicles that could be carrying explosives a safe distance from 
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critical structures.  To construct this barrier at the specified distance from the plant and other critical 
features, more land outside of the current lease boundary was needed.  RL agreed to issue Energy 
Northwest an easement so the security barrier could be installed.  At the request of RL and with funding 
provided by Energy Northwest, FH conducted the environmental baseline, cultural/biological resource 
surveys, and radiological assessment in less than three weeks. 
 
Hanford Reach National Monument Land Transfer — RL plans to transfer ownership of large tracts 
of the Hanford Site in the next three to five years to the Department of Interior (DOI) U.S. Fish and 
Wildlife Service.  Included in the transfer will be the Fitzner-Eberhardt Arid Lands Ecology (ALE) Reserve, 
the Wahluke Slope, McGee Ranch, and Riverlands areas.  A radiological assessment of the land and 
facilities must be performed prior to transfer.  In FY 2002, FH teamed with PNNL to prepare the historical 
site assessment, and produced a report that recommended sets of input parameters for the RESRAD 
computer code that will be used to determine authorized limits for radionuclide contaminants in the soil 
to permit release of the lands.  The authorized limits are contaminant concentrations below which the 
estimated radiation dose to future individuals using the land should be less than a prescribed dose limit.  
Three exposure scenarios were modeled - a ranger working onsite, an avid recreation visitor and a 
resident farmer (to address Native American interests).  
 
Decontamination and Demolition of ALE Facilities — RL is in the process of defining costs to 
facilitate the transfer of ALE to DOI.  Unused facilities on ALE will need to be demolished prior to the 
transfer.  FH was directed by RL to provide detailed cost estimates and schedules for decontamination, 
remediation and demolition of these facilities.  This information was transmitted to RL on August 29, 
2002 (letter number FH-0203390A R1).  Real Property and the Central Plateau Remediation organizations 
worked together to prepare a consolidated FH response.  
 
Long-Term Stewardship — At the direction of RL, FH prepared a working draft document of the 
"Hanford Long-Term Stewardship Program, Integrating Accelerated Site Cleanup Completion with Long-
Range Post-cleanup Planning".  The document underwent several reviews at RL throughout FY 2002 and 
was approved for distribution to the Tribes and the Hanford Advisory Board for review and comment in 
FY 2003.  The document is part of a strategic initiative identified in the "Performance Management Plan 
for the Accelerated Cleanup of the Hanford Site," Revision D, DOE/RL-2002-47, dated August 2002. 
 

ADDITIONAL FY 2002 ACCOMPLISHMENTS 
 
Real Estate Management Activities — At the request of RL, FH also provided support on the 
following real estate activities: 
 
• Land sale of abandoned railroad bed behind Fiesta Bowl in the City of Richland 
• Land transfer of 80 acres east of HAMMER 
• Radio Site Permit for the National Oceanic and Atmospheric Administration on Rattlesnake Mountain 
• Radio Site Permit for the U.S. Coast Guard on Rattlesnake Mountain 
 

ACCOMPLISHMENTS THIS REPORTING PERIOD 
 
Use of Institutional Controls — An assessment of the Draft DOE Policy DOE P 454.1 “Use of 
Institutional Controls,” was completed, which recommended that the policy not be issued as currently 
written.  Concluded that the policy is incorrect and will hurt RL's efforts to build a credible, requirements-
based long-term stewardship program.  
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Stewardship — Continued to collect and catalogue reports, analyses, and other documents regarding 
the management of stewardship information developed by DOE-HQ and other DOE Sites, including the 
preliminary results of pilot projects.  
 
Hanford Long-Term Stewardship Program Working Draft — Met with RL records management 
staff to introduce the concept of long-term stewardship, solicit their feedback regarding the Hanford 
Long-Term Stewardship Program Working Draft, and describe the next steps regarding the identification 
of stewardship information requirements and solicit their input. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
Nothing to report at this time. 
 

UPCOMING ACTIVITIES 
 
Long-Term Stewardship — Assist RL in presenting the working draft of the long-term stewardship plan 
to the Hanford Advisory Board. 
 
Stewardship Information Management — Continue to collect and catalogue documents regarding 
stewardship information management. 
 
Long-Term Stewardship Requirements Matrix — Build a requirements matrix that identifies all the 
long-term stewardship requirements and groups them into three categories: Statutory Requirements 
(legal and regulatory), DOE Requirements (DOE orders and policies) and Other.  Each requirement will be 
further defined by its type (i.e., environmental, cultural, biological, or property).   Once the matrix is 
complete, the type of record associated with each requirement can be identified and attached to the 
specific requirement. 
 
Hanford Reach National Monument Land Transfer — Continue forward with completing the 
radiological release of the ALE in FY 2003 by developing a survey plan, performing the site surveys and 
in-situ measurements, perform the analyses on the samples, assess the data and document the results 
and recommendations in a final report. 
 

MILESTONE ACHIEVEMENT 
 
RL-SC01 has no FY 2002 milestones. 
 

PERFORMANCE OBJECTIVES 
 
FH shall follow the guiding principles and processes identified in the Department of Energy "Real Estate 
Process - A Desk Guide for Real Estate Personnel", dated June 2001 or as amended. 
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FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 

FISCAL YEAR TO DATE STATUS – ($000) 
 

BCWS BCWP ACWP SV % CV % BAC

PBS SC01 Near Term Stewardship

WBS 3.5.1.5 Land Use & Real Estate 1,396$      1396 836$         0$       0% 560$       40% 1,396$      

Total 1,396$      1,396$      836$         -$        0% 560$       40% 1,396$      

By PBS

FYTD

 

 
FY TO DATE SCHEDULE / COST PERFORMANCE 

 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$0.0M) 
 
Land Use & Real Estate — 3.5.1.5/SC01   
Description and Cause:  This activity was tracked as a level of effort in FY 2002 with no schedule 
variance reported.  Not all of the scope of work was performed however.  

Impact:  None. 
Corrective Action: None. 

 

Cost Variance Analysis:   (+$0.6M) 
 

Landlord Services — 3.5.1.5/SC01   
Description and Cause: The $0.6M (40 percent) favorable cost variance is due to the delay of specific 
land transfers pending RL concurrence on priorities and projects.   

Impact:  None.   
Corrective Action:  Monument radiological surveys will continue into FY 2003. 
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COST / SCHEDULE PERFORMANCE 
(MONTHLY AND FYTD) 

 

Cost/Schedule Performance Indices 
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Cost/Schedule Performance
FYTD and Monthly ($000)
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FYTD BCWS 73 143 216 293 364 437 511 591 663 744 1,005 1,396

FYTD BCWP 73 143 216 293 364 437 510 591 663 744 1,005 1,396
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FUNDS MANAGEMENT 
FYTD FUNDS VS ACTUALS  ($000) 

 
 Expected  

Funds 
September 

Actuals 
Variance 

3.5.1.5 Land Use & Real Estate - SC01 
Project Completion - Operating 1,385 $            836 $                   550 $                  

                     - Line Item 

Total 1,385 $            836 $                   550 $                   
 
 

ISSUES 
 
Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Issue:  Nothing to report at this time. 

Impacts:  None. 
Corrective Action:  None at this time. 

 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
Nothing to report at this time. 

 


